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2.0 PROJECT ORGANIZATION AND RESPONSIBILITIES

2.1 INTRODUCTION

This section defines the overall project organization, identifies the project team, indicates each
team member’s responsibilities, and provides URS’ approach to management of the project team.

The primary members of the project team are listed below. The following is a brief discussion of
the project team members’ responsibilities.

2.2 USACE PROJECT MANAGER – MARK DASSO

The USACE Project Manager is responsible for directing the removal action in accordance with
the USACE scope of work.  He will monitor project progress by reviewing the monthly reports
provided by the URS Project Manager.  The USACE Project Manager may initiate delivery order
modifications to address changing project requirements or unforeseen circumstances, if such
modifications are deemed necessary to achieve the project objectives.  He will be notified by
telephone and email in advance of fieldwork by the URS Project Manager.  Mr. Dasso’s phone
number is (503) 808-4728.

2.3 USACE TECHNICAL MANAGER – PAUL HUEBSCHMAN

The USACE Technical Manager will work with the URS Project Manager and URS Field
Manager to ensure the work is completed in accordance with USACE engineering manuals and
regulatory guidance.  The USACE Technical Manager may initiate delivery order modifications
to address changes to project requirements.  Mr. Huebschman will be notified by telephone and
e-mail in advance of the fieldwork by the URS Project Manager.  Mr. Huebschman’s phone
number is (503) 808-4914.

2.4 USACE SITE CONTACT – BRIAN MCCAVITT

The USACE Site Contact will coordinate the site work.  Primary tasks will include providing
access to the Bradford Island Landfill site and notifying USACE personnel of sampling activities
at the site.  Mr. McCavitt will be notified by telephone and e-mail in advance of fieldwork by the
URS Project Manager.  Mr. McCavitt’s phone number is (541) 374-4575.

2.5 USACE DIVE SAFETY OFFICER – DON HIBBS

The USACE Dive Safety Officer will review the dive safety plan generated by the dive
contractor for compliance with USACE requirements.  He will also provide oversight of the
contractor on diving specific issues.  Mr. Hibbs’ phone numbers are (541) 374-4591 (office) and
(541) 980-1900 (mobile).
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2.6 DEQ PROJECT MANAGER – MATT McCLINCY

The DEQ Project Manager may provide oversight during field activities at the Bradford Island
Landfill site.  He will be notified by telephone at least five days before starting field work by a
USACE representative.  Issues or concerns identified by the DEQ Project Manager will be
directed to the USACE Project Manager, Mark Dasso.  Mr. McClincy’s phone number is (800)
452-4011.

2.7 URS PROJECT MANAGER – JEFF WALLACE

The URS Project Manager has overall responsibility for project activities and monitoring of the
project progress.  The URS Project Manager is responsible for planning, scheduling, cost control,
and documenting completion of project tasks.  The Project Manager also has overall
responsibility for the development and implementation of this Work Plan, for monitoring the
quality of the technical and managerial aspects of the project, interfacing with the USACE, and
ensuring the timeliness of project deliverables.  The URS Project Manager can be reached by
telephone at (503)-948-7242.

2.8 URS ANALYTICAL CHEMISTRY TASK MANAGER – MADI NOVAK

The Analytical Chemistry Task Manager will be the QA manager for analytical chemistry.  She
will perform oversee the analytical laboratories and direct the review of chemical data.  She will
work closely with the URS Project Manager, the URS Field Manager, and the analytical
laboratory.  The Analytical Chemistry Task Manager can be reached by telephone at (503) 478-
2766.

2.9 URS FIELD MANAGER – CHRIS MOODY

The URS Field Manager is responsible for coordinating and overseeing the field and field
laboratory operations conducted by URS, including compliance with the SAP, change orders,
scheduling, liaison with USACE, sample record-keeping, and inventorying and documenting
waste removal activities.  The URS Field Manager will also function as the Site Health and
Safety Officer, and will be responsible for implementing of the Accident Prevention Plan,
including reviewing its contents with project personnel, confirming that personnel have received
the required health and safety training, determining personal protection levels, providing
necessary personal protective equipment and supplies, and correcting any unsafe work practices.
The URS Field Manager can be reached by telephone at (503)-948-7208.

2.10 URS INDEPENDENT TECHNICAL REVIEWER – DAVID WEYMANN

The URS Independent Technical Reviewer will perform an independent technical review of all
project deliverables prepared under this contract and delivery order.  The reviewer will not be
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involved in the preparation of the documents.  The Independent Technical Reviewer can be
reached by telephone at (503) 478-2769.

2.11 SUBCONTRACTORS AND SERVICES

Table 2-1 lists subcontractors and the services they will provide for this project.




